
 

 

Thursday August 1, 2019 
5:30 PM – 6:30 PM 

 SeaTac City Hall – Riverton Room 
 

Members:   Present:  Absent: Commence:   5:31 PM 
         Adjourn:         5:55 PM 
Peter Kwon, Chair     X                   
Rick Forschler     X                                             
Pam Fernald        X            
 
Other Councilmembers in attendance:   
      
Staff Coordinator:  Will Appleton, Public Works Director; Florendo Cabudol, City 
Engineer;  
 
Other Staff Present: Colum Lang, Civil Engineer 2; Mark Johnsen, Sr. Asst. City Atty. 
 

 

Public Comment 

 

No Public Comment 
 

1. Approve Prior Meetings’ 

Minutes 

July 22 Minutes were approved to move to Regular Council Meeting 

2.  Des Moines Memorial 

Drive & South 200th 

Street Intersection Utility 

Undergrounding 

Agreements 

 

 

 

 

 

 

 

 

 

 

 

Discussion/Recommendation 
 
Staff presented a budget amendment to address the increase in 
construction costs expected for bidding at this time of year; to address 
the addition of construction management services; and the increased 
design costs for designing a larger intersection segment on the northeast 
corner of the intersection project.  The addition of costs associated with 
the undergrounding of utilities is also included in the budget amendment 
amount. 
 
There will be some cost sharing by the utility providers (PSE will pay 
60% of their undergrounding costs, and both Comcast and CenturyLink 
will pay 100% of their associated costs to underground utilities for each 
property. 
 
The City of Des Moines will pay a portion of the project costs as agreed 
to in a prior Interlocal agreement. 
 
Also, there will be some recovery of property acquisition costs after the 
sale of the one property that the City is fully acquiring due to septic field 
issues. 
 

Transportation  
& Public Works 

Committee Meeting 
Minutes 



 

 

 

 

 

 

 

 

 

 

 

 

 

At the last T&PW meeting on July 22, staff presented a budget 
amendment amount of $497,000 for property acquisition and relocation 
of several tenants. 
 
This budget amendment, including that amount, is for $4,536,000, which 
covers all of the above items including construction and market condition 
contingencies.   
 
If, after advertising the project for bid this summer, we do not receive an 
advantageous bid that falls within this project amount, the bids can be 
rejected and re-bid at a more advantageous time early next year. 
 
The Committee approved and recommended the budget amendment to 
move forward to Regular Council Meeting August 13. 

3. Adjourn 

 

Adjourn Meeting  
 

   


